STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 1.28
(707) 649-5453 ' '
(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-027474
Address: 333 Burma Road Date Inspected: 18-Apr-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530

Contractor: American Bridge/Fluor Enterprises, a Vv L ocation: Skyway

CWI Name: See below CWI Present: Yes[] No

Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A

Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A

Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A

Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: Tower

Summary of Items Observed:

Quality Assurance (QA) Inspector Danny Smith arrived at the new San Francisco Oakland Bay Bridge to observe,
document and perform a general visual verification and NDT. Upon arrival as noted above the QA Inspector
observed Quality Control (QC) on site performing welding inspection.

Skyway Hinge:

The QA Inspector at random intervals, observed ABF welder Jayson Collins (ID 8128) perform grinding on Hinge
(A)

expansion joint plate replacement located on the bike path as per change order #193. Later in the shift he QA
Inspector observed the QC Inspector perform 100% Magnetic particle Test (MT). The QC informed the QA
Inspector no relevant indications were found on this date. The QA Inspector performed 10% MT and found no
relevant indications at this time. The QA Inspector noted the welding at this location to be complete at thistime on
this date.

Sky Way Guard Rail:

The QA Inspector at random intervals, observed ABF welder Jayson Collins (1D 8128) perform the Shielded Metal
Arc Welding (SMAW) process in the 3G/4G vertical/overhead position on face“A” of the guard rail brackets at
the East bound lane gate #19 as per change order #179. The welder was observed utilizing 3.2mm E7018-H4R
electrodes obtained from a baking oven and drawing amperage of 128. QC Inspector was on hand to monitor the
welding, parameters as they apply to ABF-WPS-D1.5-F1200A. On subsequent observations the welder was
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

observed cleaning the work between passes by employing a small disc grinder, brushes and compressed air. Later
in the shift he QA Inspector observed the QC Inspector perform 100% Magnetic particle Test (MT). The QC
informed the QA Inspector no relevant indications were found on this date. The QA Inspector performed 10% MT
and found no relevant indications at thistime. The QA Inspector noted the welding at this location to be complete
at this time on this date.

Later in the shift the QA Inspector observed ABF personnel install the stainless stedl track for the gate to run on.

Work performed appears to be in general compliance with contract documents.

SIS Nz

Summary of Conversations:

Conversations included welding work being performed on this date.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Nina Choy 510-385-5910, who represents the Office of Structural Materials for
your project.

I nspected By: Smith,Danny Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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